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de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315
(908) 735-2132 FAX

November 17, 2014 ' VIA ELECTRONIC & US MAIL

Ms. Stephanie Vaughn

ATTN: Lower Passaic River Remedial Project Manager
Emergency and Remedial Response Division

U.S. EPA, Region 2

290 Broadway, 20th Floor

New York, New York 10007

Re:  Monthly Progress Report No. 26 — October 2014
Lower Passaic River Study Area (LPRSA) -
River Mile 10.9 Removal Action
CERCLA Docket No. 02-2012-2015

Dear Ms. Vaughn:

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on
behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative Settlement
Agreement and Order on Consent for Removal Action (Settlement Agreement or AOC). The
Progress Report satisfies the reporting requirements of Paragraph 28 of the River Mile
(RM) 10.9 Setilement Agreement.

(a) Actions which have been taken to comply with this Settlement Agreement during the
month of October, 2014.

Meetings/Conference Calls

¢ None

Correspondence

e On Ociober 15, CPG submitted the September Monthly Progress Report to EPA.

¢ On October 21, EPA sent CPG a response to the June 23, 2014 letter from William Hyatt
regarding the Long Term Monitoring Plan for the RM 10.9 Removal Area cap.

e On October 21, EPA sent CPG a correction to the earlier correspondence which
included “Draft”. EPA resubmitted the correspondence removing the “Draft”.

¢ On October 30, CPG requested a meeting with EPA the week of November 17 to
discuss the Long Term Monitoring Plan for the RM 10.9 Removal Area cap.

Work

+» CPG completed the elevated armor stone relocation project at the RM 10.9 Removal
Area cap on October 6, 2014 as directed by EPA.
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(b) Resulis of Sampling and Tests

¢ None

(c) Work planned for the next two months with schedules relating to the overall project
schedule for design completion and construction

» CPG will respond to EPA comments on the draft RM 10.9 Removal Action Final Report
when received.

(d) Problems eﬁcountered and anticipated problems, actual or anticipated delays, and
solufions developed and implemented to address actual or anticipated problems or

delays

» The CPG believes that only physical monitoring is sufficient and required to monitor the
effectiveness and integrity of the cap. If the RM 10.9 Removal Area cap is similar and
consistent to that implemented as any final remedy for the LPRSA, then the need for
long-term chemical monitoring for the cap should be determined as part of the overall
LPRSA long-term monitoring plan and regular five-year reviews. This appears to be the
rationale developed for the Hudson River and Cnondaga Lake and should apply fo the
RM 10.9 Removal Action as well.

The RM 10.9 Removal Action was implemented to reduce the risk associated with the
direct contact exposure to sediments by people due to elevated concentrations of
COPCs in RM 10.9 surface sediments. The cap physically prevents direct contact to
undertying sediment by river users. As an added benefit an active layer was included to
further enhance the protectiveness of the cap. In the near term, the surface of the cap is
likely to be recontaminated by sediment deposition which is likely to be in the low 100s
of ppt of TCDD — two orders of magnitude less than the pre-dredge surface of the RM
10.9 Removal Area. The CPG does not agree with Region 2’s rationale for an
aggressive short-term chemical monitoring program of the RM 10.9 cap. It is
unnecessary to evaluate the short-term effectiveness of the cap to chemically isolate
COPCs when the primary goal of the Removal Action and the construction of the cap
were to remove and reduce the direct contact risk due to the presence of elevated
concentrations in the surface sediment.

On the Hudson River, Region 2 requires monitoring of the Phase 2 engineered caps for
physical integrity and chemical isolation effectiveness. The chemical isolation
effectiveness monitoring will occur in designated sentinel areas 10 years after
completion of cap construction in those areas and then at 10-year intervals, or as soon

Y
L parer



S VA

de maximis

Ms. S. Vaughn

RM 10.9 Removal Action - Progress Report No. 26 — October 2014
November 17, 2014

Page 30of 4

as practical after a flood event exceeding the design recurrence interval for those caps.
For Onondaga Lake, long-term monitoring of the cap includes routine physical and
chemical monitoring which is anticipated to occur 5, 10, 20, and 30 years after
construction begins. For the Lower Passaic River Study Area, EPA has required no
chemical monitoring at the Lister Avenue Phase 1 Removal Action site. Region 2’s
requirements for the RM 10.9 Removal Area are completely inconsistent with the
chemical monitoring requirements for frequency and schedule established at other

Region 2 capping sites such as the Hudson River and Onondaga Lake.

The CPG provided comments to Region 2 on March 31, 2014 in response fo the
Region's January 24, 2014 comments on CPG’'s draft QAPP Worksheet 9 (dated
January 22, 2014). Region 2 and the CPG have initiated dispute resolution to resolve
the differences on the scope of the RM 10.9 Long Term Monitoring Plan. The CPG
provided its concerns with the Region’s proposed scope of long term monitoring on June

23, 2014.

» The CPG strongly disagrees with the EPA’s July 15, 2013 letter denying the Force
Majeure condition outlined in CPG’s June 29, 2013 letter. EPA’s rationale for denial is
inconsistent with terms and definitions in the AOC. Both the inoperability of the Bridge
Street Bridge due to Hurricane Sandy and the repeated delays in the repaired motors
being shipped and reinstalled - have been and continue to be clearly beyond the control
of the CPG. Moreover, Hudson and Essex Counties failed to meet their obligations
under Federal Regulations to properly maintain and operate their bridges and to provide
proper notice of the status of their bridges to US Coast Guard, mariners and the general
public. Finally, the CPG has voluntarily provided funds to the Counties to operate the
bridges with no regulatory requirement to do so. As noted above it is the Counties’
obligation to ensure that their bridges are operating and ready to open upon notice. CPG
has addressed this issue in its July 31, 2013 letter to EPA and to which the Region has

not responded.

« There is still no resolution concerning the Tierra/Maxus/Occidental (TMO) UAO and their
parficipation in the RM 10.9 Removal Action. As documented in the CPG’s
correspondence of July 27, 2012 and September 7, 2012, the offer from TMO was

inadequate and provided no meaningful value to the RM 10.9 Removal Action.
If you have any questions, please contact Bill Potter, Rob Law or me at (908) 735-9315.
Very fruly yours,
de maximis, inc.

JohiT A. Rolfe
RM 10.2 Removal Action Project Coordinator
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ccl

Jennifer LaPoma, EPA

Pat Hick, EPA Office of Regional Counsel
William Hyatit, CPG Coordinating Counsel

Jay Nickerson, NJDEP

Frank Tsang, CDM-Smith

Elizabeth Franklin, US Army Corps of Engineers
Reyhan Mehran, NOAA

Clay Stern, FWS
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